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Summary of Changes

1. Expand WebCM to all islands.

Project Management and Coordination
TECHNICAL GUIDE TG 01310

1. COORDINATION ISSUES:

1.1 The information contained in and required by this section has serious contract implications.
Ensure there are no errors in the final specification section.

1.2Note that only Oahu Project uses StateWebCM. Observe specifier’s notes and edit
accordingly.

2. DESIGN ISSUES: (Not Used)

3. DRAWING NOTES: (Not Used)

4. STANDARD DRAWINGS: (Not Used)

5. SPECIFICATION NOTES: (Not Used)

6. GUIDE SPECIFICATION:

6.1 SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION is attached. Add this
section for all projects.

SPECIFIER’S NOTE: Blue colored italicized text is used for notes to the specifier and
should be completely deleted from the final text. Where [Red colored text in brackets] is
shown in this specification section, insert wording, numbers, etc. as appropriate and
delete brackets. Where <Red colored text in brackets> is shown, a choice is indicated.
Make the appropriate choice and delete the brackets. Maintain footer notation with the
current version used (e.g. TG 01310 v09.0813.04). Verify that section titles cross
referenced in this Section correspond to this Project’s specifications.

Do not include the Project Name (etc.) line in the footer. Use the following format for the
specification footer.

TG 01310 v09.0813.04 Project Management and Coordination
DAGS Job No. 00-00-0000 01310 - 1

End Footer Sample
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.01 SUMMARY
A. This Section includes administrative provisions for coordinating construction

operations on Project including, but not limited to, the following:
1. General project coordination procedures.

2. Project meetings.

3. StateWebCM training.

1.02 PERFORMANCE AND COORDINATION
A. Contractor is in charge of the Work within the Project Contract Limits, and shall

direct and schedule the Work. Include general supervision, management and
control of the Work of this project, in addition to other areas more specifically
noted throughout the Specifications. Final responsibility for performance,
interface, and completion of the Work and the Project is the Contractor’s.

B. The Contractor is responsible for jobsite Administration. Provide a competent
superintendent on the job and provide an adequate staff to execute the Work. In
addition, all workers shall dress appropriately and conduct themselves properly at
all times. Loud abusive behavior, sexual harassment and misconduct will not be
tolerated. Workers found in violation of the above shall be removed from the job
site as directed by the Contracting Officer.

C. The State will hold the Contractor liable for all the acts of Subcontractors and
shall deal only with the Prime Contractor in matters pertaining to other trades
employed on the job.

SPECIFIER’S NOTE: Provide other paragraphs if needed. Confirm requirements
with the Project Coordinator.

D. Coordination: Provide project interface and coordination to properly and
accurately bring together the several parts, components, systems, and
assemblies as required to complete the Work pursuant to the GENERAL
CONDITIONS and SPECIAL CONDITIONS.
1. Provide interface and coordination of all trades, crafts and subcontracts.

Ensure and make correct and accurate connections of abutting, adjoining,
overlapping, and related work. Provide anchors, fasteners, accessories,
appurtenances, and incidental items needed to complete the Work, fully, and
correctly in accordance with the Contract Documents.

2. Provide additional structural components, bracing, blocking, miscellaneous
metal, backing, anchors, fasteners, and installation accessories required to
properly anchor, fasten, or attach material, equipment, hardware, systems
and assemblies to the structure.

3. Provide excavation, backfilling, trenching and drilling for trades to install their
work.
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4. Provide concrete foundations, pads, supports, bases, and grouting for trades
as needed to install their work.

5. Provide caulking, sealing, and flashing as required to waterproof the building
complete and as required to insulate the building thermally and acoustically.
Include sealing, flashing, and related work as required to prevent moisture
intrusion, air infiltration, and light leakage.

6. Equipment, appliances, fixtures, and systems requiring plumbing and
mechanical services, rough-in, and connections, or other utilities and services
shall be provided with such services, rough-in, and final connections.

7. Equipment, appliances, fixtures, hardware, and systems requiring electrical
services shall be provided with such electrical services, including outlets,
switches, overload protection, interlocks, panelboard space, disconnects,
circuit breakers, and connections.

8. Materials, equipment, component parts, accessories, incidental items,
connections, and services required to complete the Work which are not
provided by Subcontractors shall be provided by the Contractor.

9. Coordination: Coordinate construction operations included in various
Sections of the Specifications to ensure efficient and orderly installation of
each part of the Work. Coordinate construction operations, included in
different Sections, that depend on each other for proper installation,
connection, and operation.

SPECIFIER’S NOTE: Insert paragraph E for Oahu projects only.
[E. Coordinate StateWebCM training requirements with specification section

TG01322.]

SPECIFIER’S NOTE: Include paragraph 1.03 A. with all projects. Provide other
paragraphs if needed.
1.03 COOPERATION WITH OTHER CONTRACTORS

A. The State reserves the right at any time to contract for or otherwise perform other
or additional work within the Project Contract Limits. The Contractor of this
project shall to the extent ordered by the Contracting Officer, conduct its work so
as not to interfere with or hinder the progress or completion of the work
performed by the State or other Contractors.

SPECIFIER’S NOTE: Select “will” when other projects are listed under SECTION
01100 paragraph WORK UNDER OTHER CONTRACTS, otherwise select “may”.
1.04 COORDINATION WITH OTHER PRIME CONTRACTORS

A. Multiple prime Contractors performing work under separate agreements with the
State <will> <may> be present near the project location, adjacent to and abutting
the Project Contract Limits. This Contractor shall coordinate activities, sequence
of work, protective barriers and any and all areas of work interfacing with other
Prime Contractor’s work. Contractor shall provide a continuity of finishes, walks,
landscape, etc. at abutting Contract Limits so no additional work will be required.
Any damage to other Prime Contractor’s Work committed by this Contractor (or
its Subcontractor) shall be repaired promptly at no additional cost to the State.
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B. Coordinate Subcontractors and keep them informed of any work from the other
Projects that may affect the site or the Subcontractor’s work. If the Contractor
has any questions regarding its coordination responsibilities or needs clarification
as to the impact in scheduling of its work and the work of other projects, this
Contractor shall notify the Contracting Officer in writing.

C. Subject to approval by the Contracting Officer, this Contractor shall amend and
schedule its work and operations to minimize disruptions to the work and
operations of other projects.
1. Relocate or remove and replace temporary barriers, fencing supports or

bracing to allow work by others to proceed unimpeded. Do not remove
required barriers supporting work until specified time or as approved by the
Contracting Officer. This does not relieve the Contractor of the responsibility
of proper coordination of the work. If directed by the Contracting Officer,
leave in place any temporary barriers.

2. Coordinate work that abuts or overlaps work of the other projects with the
Contracting Officer and other Prime Contractors to mutual agreement so that
work is 100 percent complete with continuity of all materials, systems and
finishes.

3. When directed by the Contracting Officer, provide access into the
construction zone to allow the other project’s Contractor(s) to perform their
Work and work that must be interfaced.

4. Contractor shall adjust and coordinate its Work and operations as required by
the other projects as part of the Work of this contract without additional cost
or delay to the State.

5. When directed by the Contracting Officer provide a combined Contractor’s
construction schedule.

D. Other Contracts: If known, they are listed in SECTION 01100 - PROJECT
REQUIREMENTS.

SPECIFIER’S NOTE: Paragraph 1.04 E. and subparagraphs are examples of
wording for multiple Contractor’s and phased construction. Delete if not required,
or if applicable modify to suit project.

E. The State intends to construct INCREMENT 2 work during the execution of this
Project. Construction of INCREMENT 2 is scheduled from [January 20XX thru
May 20XX]. INCREMENT 2 consists of a [description - example new library
building, classroom addition that abuts this classroom building and related site
work for both the library and classroom building addition]. Refer to drawings for
location of and limits of INCREMENT 2 work. Contractor shall adjust and
coordinate its work and operations as required by INCREMENT 2 work as part of
the Work of this Contract without additional cost or delay to the State.
[1. Contractor shall adjust and coordinate its work and operations as required by

INCREMENT 2 work as part of the Work of this Contract without additional
cost or delay to the State.

2. Contractor shall schedule a meeting with the Contracting Officer no later than
30 days after Notice to Proceed to review the INCREMENT 2 contract
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documents developed as of that date. It is intended this Contractor becomes
familiar with the scope of work in INCREMENT 2 and the areas affected.

3. The INCREMENT 2 Bidder shall study the work to be performed in
INCREMENT 1 and bid on a basis of not interfering with or delaying the
INCREMENT 1 Contractor. INCREMENT 2 Contractor shall provide the
Contracting Officer a weekly updated schedule and description of its work.
This weekly update will be used to inform INCREMENT 1 Contractor of the
INCREMENT 2 work schedule and also used by the Contracting Officer to
coordinate the efforts of both Increment Contractors.

4. This Contractor shall inform and coordinate its Subcontractor (s) on the scope
and required areas of work in INCREMENT 2. If the Contractor has any
questions regarding its coordination, responsibilities or needs clarification as
to the impact in schedule of its Work and the Work of INCREMENT 2, this
Contractor shall notify Contracting Officer in writing no later than 7 days after
the review meeting.

5. Subject to approval by the Contracting Officer, this Contractor shall amend
and schedule its work and operations to minimize disruption to the work and
operation of INCREMENT 2 Contractor.

6. Relocate and/or remove and replace temporary barriers, fencing, supports or
bracing to allow work by others to proceed unimpeded. Do not remove
required barriers supporting work until specified time or as approved by
Contracting Officer. If directed by Contracting Officer, leave in-place any
temporary barriers.

7. Coordinate work that abuts or overlaps work of INCREMENT 2 with the
Contracting Officer and other Prime Contractor to mutual agreement so that
work is 100 percent complete with continuity of all materials, systems and
finishes.

8. When directed by the Contracting Officer, provide access into the
construction zone to allow INCREMENT 2 Contractor to perform their work
that must be interfaced with INCREMENT 1 work.]

1.05 SUBMITTALS
SPECIFIER’S NOTE: Use for R&M and as needed for other projects.

A. Photo Documentation: Prior to the start of jobsite work, the Contractor shall
photo document the existing conditions at the site and file with the Contracting
Officer one complete set of documents.

SPECIFIER’S NOTE: Delete if not necessary.
B. Combined Contractors Construction Schedule: Provide schedule as determined

by Contracting Officer for coordination with other prime Contractors.

SPECIFIER’S NOTE: Confirm requirements for meetings with Project
Coordinators.
1.06 PROJECT MEETINGS AND TRAINING
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A. General: Schedule and conduct meetings and conferences <as directed by the
Contracting Officer.> at the <Contracting Officer’s><Contractor’s> field office,
unless otherwise indicated.
1. Attendees: Inform participants and others involved, and individuals whose

presence is required, of date and time of each meeting. Notify Contracting
Officer of scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.

3. Minutes: Contractor record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Contracting
Officer, within 7 days of the meeting.

B. Preconstruction Conference: Contracting Officer shall schedule a preconstruction
conference before the start of construction, at a time convenient to the
Contracting Officer, but no later than 7 days before the Project start date or
jobsite start date whichever is later. Conference will be held at the Project site or
another convenient location. The Contracting Officer shall conduct the meeting
to review responsibilities and personnel assignments.
1. Attendees: Contracting Officer, and design consultants; Facility Users;

Contractor and its superintendent; major Subcontractors; manufacturers;
suppliers; and other concerned parties shall attend the conference. All
participants at the conference shall be familiar with the Project and authorized
to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including
the following:
a. Tentative construction schedule.

b. Phasing.

c. Critical work sequencing and coordination.

d. Designation of responsible personnel.

e. Use of the premises.

f. Responsibility for temporary facilities and controls.

g. Parking availability.

h. Office, work, and storage areas.

i. Equipment deliveries and priorities.

j. First aid.

k. Security.

l. LEED Requirements (for LEED Projects only) such as:
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1. Construction Waste Management and recycling
2. Commissioning
3. Recordkeeping, submittals, etc.

m. Progress cleaning.

m. Working hours.

SPECIFIER’S NOTE: Insert paragraph C for Oahu projects only.
[C. StateWebCM Training

a. Contracting Officer shall schedule a StateWebCM training meeting before
the start of construction, at a time convenient to the Contracting Officer,
but no earlier than 14 days after contract award. Conference will be held
at the Project site or another convenient location. The Contracting Officer
shall conduct the training not expected to exceed 4 hours including travel
time.

1. Attendees: Contracting Officer, design consultant; Contractor and its
designated StateWebCM operators. All participants at the conference shall
be familiar with the Project and authorized to conduct matters relating to the
Work.]

SPECIFIER’S NOTE: Revise paragraph 1.06 D. below if Project requires holding
progress meetings at different intervals. Confirm with Project Coordinator. If
required by project, insert special intervals such as “every third Tuesday” to suit
special circumstances. Revise subparagraph 1.06 D. 1. and add other attendees
as necessary. Delete paragraph 1.06 C. if not appropriate such as small R&M
projects attendance by other known entities is necessary.

D. Progress Meetings: Conduct progress meetings at monthly or other intervals as
determined by the Contracting Officer. Coordinate dates of meetings with
preparation of payment requests.
1. Attendees: In addition to Contracting Officer <and Design Consultant>,

each Contractor, Subcontractor, supplier, and other entity concerned with
current progress or involved in planning, coordination, or performance of
future activities shall be represented at these meetings. All participants at the
meeting shall be familiar with Project and authorized to conclude matters
relating to the Work.

SPECIFIER’S NOTE: Revise subparagraph 1.06 D. 2. b. to suit project.
2. Agenda: Review and correct or approve minutes of previous progress

meeting. Review other items of significance that could affect progress.
Include topics for discussion as appropriate to status of Project.
a. Contractor’s Construction Schedule: Review progress since the last

meeting. Determine whether each activity is on time, ahead of schedule,
or behind schedule, in relation to Contractor’s Construction Schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

b. Review present and future needs of each entity present, including the
following:
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1) Outstanding Requests for information (clarification).

2) Interface requirements.

3) Sequence of operations.

4) Status of outstanding submittals.

5) Deliveries.

6) Off-site fabrication.

7) Access.

8) Site utilization.

9) Temporary facilities and controls.

10) Work hours.

11) Hazards and risks.

12) Progress cleaning.

13) Quality and work standards.

14) Force Account work.

15) Change Orders and Change Proposals.

16) Documentation of information for payment requests.

c. Corrective Action Plan: Contractor shall provide a plan of corrective action
for any item which is delayed or expected to be delayed, then that item
impacts the contractual dates.

3. Reporting: Distribute minutes of the meeting to each party present and to
parties who should have been present. Include a brief summary, in narrative
form, of progress since the previous meeting and report.
a. Schedule Updating: Revise Contractor’s Construction Schedule after

each progress meeting where revisions to the schedule have been made
or recognized. Issue revised schedule concurrently with the report of
each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)



TG 01310 v09.0813.04 Project Management and Coordination
DAGS Job No. 00-00-0000 01310 - 8

END OF SECTION


